Title	Work item ID	Assignee	Status	Start date	Due date	Sprint	Document
Solution Design & Foundations	PH-02	Unassigned	In Progress	2026-10-17	2026-11-13	Sprint 2, Sprint 3	—
☐ Thiết kế dữ liệu phim, phòng, ghế và suất chiếu	CIN-T-004	Unassigned	Done	2026-10-17	2026-10-30	Sprint 2	—
Thiết kế bảng	CIN-SUB-018	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Movie	CIN-SUB-019	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Genre	CIN-SUB-020	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng MovieGenre	CIN-SUB-021	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng CinemaRoom	CIN-SUB-022	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Seat	CIN-SUB-023	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng SeatType	CIN-SUB-024	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng TicketType	CIN-SUB-025	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Showtime	CIN-SUB-026	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
☐ Thiết kế dữ liệu booking, ticket, payment và user	CIN-T-005	Unassigned	Done	2026-10-17	2026-10-30	Sprint 2	—
Thiết kế bảng Booking	CIN-SUB-027	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng BookingDetail	CIN-SUB-028	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Ticket	CIN-SUB-029	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Payment	CIN-SUB-030	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng User	CIN-SUB-031	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng Role	CIN-SUB-032	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
Thiết kế bảng UserRole	CIN-SUB-033	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	database-design.md
☐ Xác định quan hệ, ràng buộc và tính toàn vẹn dữ...	CIN-T-006	Unassigned	Done	2026-10-17	2026-10-30	Sprint 2	—
Thiết kế quan hệ	CIN-SUB-034	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Xác định PK/FK	CIN-SUB-035	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Xác định kiểu dữ liệu	CIN-SUB-036	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Thiết lập ràng buộc	CIN-SUB-037	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Kiểm tra tính toàn vẹn	CIN-SUB-038	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Kiểm tra trùng lịch	CIN-SUB-039	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Kiểm tra trùng ghế	CIN-SUB-040	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Thiết kế trạng thái	CIN-SUB-041	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Thiết kế quy tắc xóa	CIN-SUB-042	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Chuẩn hóa Database	CIN-SUB-043	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
Kiểm tra Index	CIN-SUB-044	Phan Van Viet	Done	2026-10-17	2026-10-30	Sprint 2	database-schema.md
☐ Hoàn tất ERD và relational schema	CIN-T-007	Unassigned	Done	2026-10-17	2026-10-30	Sprint 2	—
Vẽ ERD	CIN-SUB-045	Nguyen Trung Chinh	Done	2026-10-17	2026-10-30	Sprint 2	relational-model.md
Hoàn thiện Relational Schema	CIN-SUB-046	Nguyen Trung Chinh	Done	2026-10-17	2026-10-30	Sprint 2	relational-model.md
☐ Thiết kế luồng, màn hình và điều hướng Customer	CIN-T-008	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
Xác định Customer User Flow	CIN-SUB-047	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-27	Sprint 2	customer-user-flow.md
Xác định danh sách màn hình Customer	CIN-SUB-048	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-27	Sprint 2	customer-screen-specifi...
Web Layout	CIN-SUB-049	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-27	Sprint 2	customer-web-layout.md
Navigation	CIN-SUB-050	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-27	Sprint 2	customer-navigation.md

☐	Đặc tả các màn hình Customer	CIN-T-009	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
	Trang Home	CIN-SUB-051	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Movie List	CIN-SUB-052	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Movie Detail	CIN-SUB-053	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Showtime	CIN-SUB-054	Nguyen Trung Chinh	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Seat Selection	CIN-SUB-055	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Ticket Type	CIN-SUB-056	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Booking Confirmation	CIN-SUB-057	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Payment	CIN-SUB-058	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Payment Result	CIN-SUB-059	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang My Tickets	CIN-SUB-060	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Booking History	CIN-SUB-061	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Trang Profile	CIN-SUB-062	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
☐	Xác định component, UI state, dữ liệu và responsi...	CIN-T-010	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
	Xác định Component dùng chung	CIN-SUB-063	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-component-s...
	Xác định UI State	CIN-SUB-064	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-ui-state.md
	Xác định dữ liệu cần hiển thị	CIN-SUB-065	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-api-m...
	Xác định thao tác người dùng	CIN-SUB-066	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-screen-specifi...
	Xác định Responsive	CIN-SUB-067	Nguyen Quoc Nam	Planned	2026-10-21	2026-10-29	Sprint 2	customer-responsive-s...
☐	Chốt API contract và chính sách truy cập	CIN-T-011	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
	Xác định API Contract	CIN-SUB-068	Phan Van Viet	Planned	2026-10-21	2026-10-29	Sprint 2	api-contract.md
	Thiết kế API Endpoint	CIN-SUB-069	Phan Van Viet	Planned	2026-10-21	2026-10-29	Sprint 2	api-endpoints.md
	Thiết kế Request / Response	CIN-SUB-070	Phan Van Viet	Planned	2026-10-21	2026-10-29	Sprint 2	api-contract.md
	Xác định API Authentication / Authorization	CIN-SUB-071	Phan Van Viet	Planned	2026-10-21	2026-10-29	Sprint 2	api-contract.md
☐	Chuẩn hóa môi trường phát triển local	CIN-T-037	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
	Docker PostgreSQL	CIN-SUB-222	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
	Docker Backend	CIN-SUB-223	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
	Docker Frontend	CIN-SUB-224	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
	Docker Compose	CIN-SUB-225	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
	Environment Variables	CIN-SUB-226	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
	Local Development Setup	CIN-SUB-227	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	local-development-setu...
☐	Tạo README và tài liệu kiến trúc/database ban đ...	CIN-T-042	Unassigned	In Progress	2026-10-17	2026-10-30	Sprint 2	—
	README	CIN-SUB-257	Huynh Thanh Tu	Planned	2026-10-21	2026-10-29	Sprint 2	README.md
	Architecture Documentation	CIN-SUB-258	Tran Thien An	Planned	2026-10-21	2026-10-29	Sprint 2	architecture.md
	Database Documentation	CIN-SUB-259	Unassigned	Done	2026-10-21	2026-10-29	Sprint 2	—
☐	Soạn phần thiết kế hệ thống và database	CIN-T-048	Unassigned	Done	2026-10-17	2026-10-30	Sprint 2	—
	Thiết kế hệ thống	CIN-SUB-281	Huynh Thanh Tu	Done	2026-10-17	2026-10-30	Sprint 2	—
	Thiết kế Database	CIN-SUB-282	Nguyen Quoc Nam	Done	2026-10-17	2026-10-30	Sprint 2	—